

Project Planning Phase

Project Planning Template


Date	11 September 2026
Student Name	Yuvasri Malla
Project Name	Licensed Software Installation Request Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Create ServiceNow application structure, request records, required fields, and basic configuration.	5	High	Yuvasri Malla
Sprint-2	Catalog & Form	Create Licensed Software Installation Request catalog item, variables, and request form configuration.	6	High	Yuvasri Malla
Sprint-3	UI/UX	Configure a user-friendly catalog form, variable layout, labels, and portal presentation for requesters.	5	High	Yuvasri Malla
Sprint-4	Automation	Configure approval flow, Workflow Studio automation, software team assignment, and fulfillment tasks.	6	High	Yuvasri Malla
Sprint-5	Validation	Perform functional testing, approval/notification validation, SLA checks, and security/access verification.	4	High	Yuvasri Malla
Sprint-6	Deployment & Docs	Prepare update set/deployment evidence, final documentation, screenshots, results, and presentation material.	2	High	Yuvasri Malla

Sprint Schedule

Project Planning – Sprint Schedule (Licensed Software Installation Request)



Project Tracker

Work Item	Status	Validation
ServiceNow Application / Foundation	Completed	Application structure and core request configuration prepared.
Licensed Software Request Catalog	Completed	Catalog item created with required request details.
Catalog Variables	Completed	Software, requester, priority, justification, and related variables configured.
User-Friendly Catalog Form	Completed	Form layout and variable presentation validated for requesters.
Approval Process	Completed	Approval condition and approver routing configured.
Workflow Studio Automation	Completed	Request flow configured for approval, task creation, and fulfillment.
Software Installation Task	Completed	Fulfillment task assigned to the software support team.
Notifications	Completed	Approval and task/request notifications configured.
SLA / Service Configuration	Completed	Priority-based service/SLA configuration validated.
Testing & Security	Completed	Functional workflow, access, notification, and validation checks completed.
Deployment & Documentation	Completed	Update-set/deployment evidence and final project documentation prepared.